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Originator Phone
R. J. Corey 376-0108
Class of Change

[] I - Signatories [X] 11 - Executive Manager [ ] IlIl - Project Manager
Change Title
Addition To And Modification Of EPA Lead Regulatory Agency Milestones Within The M-015 Series
"Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank farm operable units except for
canyon/associated past practice waste site OUs covered in M-85-00"
Description/Justification of Change

The change package includes:
- Addition of two interim milestones
4 Modification and extension of one interim milestone, and
* Extension of one interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Extension for one interim milestone within the M-015 series, and modification and creation of milestones
for submittal of M-015 decision documents.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).
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EPA Date

NA __gyD ___ _ Approved_ Disapproved
Ecology Date

JU



Change Form M-15-16-03
Page 2 of 2

The Parties acknowledge that waste sites located within the boundaries of the U Plant barrier
need to be investigated prior to construction of the barrier in accordance with the WA-1 RI/FS
Work Plan. For waste sites located beneath the barrier that require remedial action to protect
human health and the environment, the Parties will consider all available regulatory paths (e.g.,
Action Memorandum, or an early action) to complete the response actions before construction
of the U Plant barrier.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using strieewt to indicate text deletions and double
underline to indicate text additions.

NUmi"r Milestone Due Date
M-015-38B Submit a eised Feasibility Study Report and Fevised Proposed Revised due
Lead gultoy Plan(s) for the 200-CW-1, 200-CW-3, and 200-OA-1 Operable Units date-4e-t
Agency: EPA for Waste Sites in the Outer Area of the Central Plateau to EPA. dentwied-y

44/30/2045
07/13112 Q23

M-01 5-91 B Submit Feasibility Study Report(s) and Proposed Plan(s) for the 200- 421342045
Lead Eaulatory BC-1 200-WA-1 operable units (200 West Inner Area) to EPA. 07131/2021
Agency: EPA

M--5-9_ Complete remedial investigation of U Plant related waste sites located D6/3Q/2Q19
Lead Regulatory in 200-WA-1 in accordance witbthe WA-I RI/FS Work Plan
Aagencv: EPA

M-015-99 Complete remedial investigation of PFP related waste sites located in /
Lead Regulatorv 200-WA-1 in accordance with the WA-1 RI/FS Work Plan.
Agaengy: EPA


